

Meeting Minutes - October 22, 2006

Attendance: Hamdi Roumani, Tyson Hamilton, Doug Stamp and Patrick Tayao

Duration: 1 hour

- Status Update on Robot and WSN group
 - Robot group will be implementing the robot using the HC12 microcontroller. Since Qwerk is not available for order until December, it has been decided that early implementation will be done.
 - WSN group is waiting
- feedback on the website – temporary site was sent by Tyson for review
 - Very positive feedback on the temporary website.
 - Flash was suggested to be added to the temporary site.
- Next steps for each group.
 - The completion of the Specification report.
 - Doug will be doing a block diagram
 - Hamdi will do the Budget and specs for the WSN part
 - Patrick will do Budget on the Robot part
 - Tyson will do the specs on the Robot part.
- Emails
 - Please start with ENG 4000 on the project subjects to make it easy in reading the emails.