

Meeting Minutes - November 26, 2006

Attendance: Tyson Hamilton, Hamdi Roumani, Doug Stamp, Patrick Tayao

Duration: 30 mins.

WSN

- Purchase of Crossbow has been decided
- awaiting for purchase confirmation from Ulya Yugit. Prof. Vlajic has provided confirmation to use her research budget for the purchase.

Robotics

- sketches have been made for initial design of the robotic Chasis.
- Purchases has been made for all materials for robotic control.
- Logic design is expected within the next two weeks for the robotic connections.

Webpages

- Doug is studying style sheets
- Tyson will start working more on it after the Dec. 12.

Our group with Prof. Vlajic and her graduates will be having a meeting on integrating on the algorithm for break detection that will be implemented on the system.